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Summary 
 
The Artists, Christo and Jeanne‐Claude, propose to install a temporary work of art consisting of fabric 
panels suspended horizontally over approximately 5.9 miles of a 42.4‐mile stretch of the Arkansas River 
between Cañon City and Salida, Colorado.  The work of art, known as Over The River™ (OTR), would 
require the use of federal, private, and state lands adjacent to the river.  The BLM Royal Gorge Field 
Office (RGFO) administers the federal lands within the proposed Project Area. 
 
Over The River Corporation (OTR Corp or applicant) has applied for a land use authorization with the 
BLM RGFO for a three‐year period to install, exhibit, and remove the work of art on public lands in 
western Fremont County and the southeast portion of Chaffee County, Colorado.  The BLM RGFO is the 
lead federal agency and has the final authority of determining whether, and under what terms and 
conditions, a BLM land use permit would be issued to the project applicant for Over The River™.   
 
The BLM RGFO has determined that an Environmental Impact Statement (EIS) is required under the 
National Environmental Policy Act of 1969 (NEPA; 42 United States Code [U.S.C.] 4321 et seq.; Public 
Law [PL] 91‐190) to analyze the Artists’ proposal, define a range of reasonable alternatives, and disclose 
the project’s potential environmental impacts.  A Notice of Realty Action (NORA) was published in the 
Federal Register on October 31, 2008 (pages 64982‐64983), beginning the process of developing BLM 
land use permitting alternatives to accommodate whether, where, when, and under what conditions 
public lands would be made available to the applicant. 
 

NEED FOR ACTION 

The BLM needs to determine if the work of art can be accommodated on public land while maintaining 
resource objectives as described in the 1996 RGFO Resource Management Plan, including the provisions 
of the Arkansas Canyonlands Area of Critical Environmental Concern (ACEC), and to make an informed 
decision on whether or not to issue the land use authorization. 
 
The applicant has submitted a written proposal for a land use authorization to construct and display a 
work of art titled Over The River™. The BLM is responding to OTR Corp’s application in accordance with 
NEPA, analyzing and disclosing the environmental impacts of issuing the requested land use 
authorization. Through this NEPA process, the BLM will make a decision on whether or not to approve 
the application and determine under what conditions the project should proceed, if approved.   
 

PURPOSE 

The BLM’s purpose is to ensure that the provisions and objectives established for the management of 
resources within the RGFO, including the ACEC, are maintained; to ensure that the public uses described 
herein will not cause unacceptable damage to public lands or ACEC values; and to assure that public 
health and safety concerns are addressed. 
 
Additionally, the BLM’s purpose for pursuing this action includes advancing the objective of providing a 
broad range of recreational opportunities on the lands under their administration.  Specifically, the 
Approved RMP states that various actions will occur to enhance recreation, emphasizing a balance 
between resource protection and tourism (BLM 1996). 
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REVIEW OF THE APPROVED LAND USE PLAN 

All actions approved or authorized by the BLM must conform to the existing land use plan where one 
exists (43 CFR 1610.5‐3, 43 CFR 2920.2‐5). In this case, the 1996 RMP is silent on specific guidelines or 
management objectives pertinent to the proposed project.  As such, the 1996 Approved RMP / Record 
of Decision (ROD) were reviewed to identify overarching or programmatic guidance, objectives, and/or 
decisions as they pertain to the applicants’ proposal.   
 
In general, with the inclusion of appropriate constraints, stipulations, and mitigation measures, the 
applicants’ proposal appears to be broadly consistent with the overall RMP objective of providing 
“variety of levels, methods, and mix of multiple use resource management [and] utilization,” and 
support to the local and regional economy.  
 

ISSUES IDENTIFIED FOR FURTHER ANALYSIS 

The following issues have been identified for further analysis in this EIS.  The issues presented in 
Table S‐1 are not intended as a comprehensive list of all issues to be evaluated in the EIS; these issues 
simply represent the key concerns of the public, project team staff, and cooperators.   
 
Table S‐1.  Summary of Issues Identified for Further Analysis 

Resource  Installation and Removal Phases Exhibition Window

Emergency 
Response 

 Response to industrial accidents 

 Response to hazardous material spills 

 Response to recreational accidents 
(rafting, ATV use, hiking, fishing, and 
climbing) 

 Search and rescue incidents 

 Motor vehicle and aircraft accidents 

 Wildfire and stormwater events 

 Crime incidents 

 Accessibility for canyon resident health 
issues 

 Response times  

 Adequacy of resources to respond to 
incidents and existing capabilities of 
response teams 

 Accessibility to canyon and evacuation 

 Emergency coordination and 
communication issues 

 Weather and air travel constraints 
 

 Response to recreational accidents 
(rafting, ATV use, hiking, fishing, and 
climbing) 

 Search and rescue incidents 

 Motor vehicle and aircraft accidents 

 Wildfire and stormwater events 

 Crime incidents 

 Accessibility for canyon resident health 
issues 

 Response times 

 Accessibility to canyon and evacuation 

 Adequacy of resources to respond to 
incidents and existing capabilities of 
response teams 

 Emergency coordination and 
communication issues 

 Weather and air travel constraints 
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Resource  Installation and Removal Phases Exhibition Window

Engineering   Glues and bonding chemicals used during 
installation 

 Anchor hole patching during removal 

 Artwork’s durability for wind and hail 

 Geological hazard (fault impacts) 

 Adequacy of engineering assumptions 

Natural  and 
Cultural Resources 
(including soils, 
geology, noxious 
weeds, and 
wildland fire) 

 Potential for erosion and river 
sedimentation 

 Potential for noxious weed infestation 

 Potential for rock instability  

 Assurance of adequate restoration 

 Stress on natural resources beyond 
typical current conditions in canyon 

 Potential damage to cultural resources 

 Shading effects on river ecology 

 Geological hazard from cable vibrations 

 Potential for erosion and river 
sedimentation 

 Potential for noxious weed infestation 

 Fire danger 

 Stress on natural resources beyond 
typical current conditions in canyon 

 Potential damage to cultural resources 

Pollution and 
Sanitation 

 Potential for river contamination and 
water quality 

 Site aesthetics 

 Noise and dust resulting from drilling 

 Potential for river contamination and 
water quality 

 Hazardous materials spills 

 Capacity of area for sanitation, toilet 
facilities, and trash removal/recycling 

 Debris if artwork collapsed 

 Potential for river contamination and 
water quality 

 Hazardous materials spills 

 Capacity of area for sanitation, toilet 
facilities, and trash removal/recycling 

Public Safety   Insurance and liability issues 

 Accident potential during 
construction/removal 

 Public safety risks and dangers in relation 
to activity 

 

 Harm if artwork collapsed 

 Insurance and liability issues 

 General public safety 

 Potential for threat of terrorism 

 Considerations of public safety from 
operation planning 

Recreation   Economic impacts to recreation industries 
(fishing, rafting/kayaking) 

 Duration of installation and removal 
impacts on river and river access  for 
recreation 

 Effects on natural canyon/river 
experience and natural beauty 

 Impacts on nearby area’s bicycle and 
hiking trails and off‐road use 

 Cable and fabric panel impacts on 
recreation, including fishing activities and 
rafting 

 Effects on natural canyon/river 
experience and natural beauty 

 River safety and conflicts with fabric 
panels 

 Exceeding visitor carrying capacity during 
the busy summer season 

 Impacts on area’s nearby bicycle and 
hiking trails and off‐road use 

 Recreational experience of viewing 
artwork 

 Attraction of new types of visitors to area 

 Railroad access and use potential 
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Resource  Installation and Removal Phases Exhibition Window

Socioeconomics   Costs to area, including disruption of life, 
work, and recreation in canyon 

 Commercial traffic impacts 

 Potential for increased crime 

 Boost for local economy (visitor 
expenditures) 

 

 Exceeding visitor carrying capacity during 
the busy summer season 

 Commercial traffic impacts 

 Potential for increased crime 

 Effect on local economy (visitor 
expenditures) 

 Long‐term social effect from work‐of‐art 

 Costs paid by Artists 

 Costs to area, including disruption of life, 
work, and recreation in canyon 

Transportation   Narrow US 50 cross section 

 Delays ‐ increased travel times 

 Duration and lane closures 

 Local traffic congestion and access 

 Delays ‐ increased travel times 

 Local traffic congestion and access 

 Temporary air pollution 

 Potential for increased crashes 

 Narrow US 50 cross section and narrow 
canyon constraints 

 Lack of alternate routes 

 Traffic Management Plan 

 Drivers’ unfamiliarity with environment 

 Alternate display locations and times 

 Decreased speed to possibly reduce 
accidents 

Wildlife   Noise and vibration impacts 

 Physical disturbance 

 Wildlife accustomed to human presence, 
cars, boats, and previously to trains 

 Habitat and water access limitations 

 Increased vehicular traffic  

 Potential cable and fabric hazards to 
wildlife 

 Increased vehicular traffic  

 Stress induced by visitor population 

 Shading effects of fabric panels on wildlife 
and river ecology 

 Habitat and water access limitations 

 Harm if artwork collapsed 

 
 

ALTERNATIVES DEVELOPMENT 

Four project components, each of which could be altered in various ways to respond to known issues 
and concerns, formed the basis of the alternatives development process.     
 

1.  Panel Placement, which refers to the physical extent and specific locations where the fabric 
panels would be located.  

2.  Transportation, which refers to traffic management strategies and/or the inclusion of transit 
options to facilitate the movement of visitors through the exhibit. 

3.  Visitor Management, which addresses how visitors would be managed and the infrastructure 
needed to accommodate those visitors.    

4.  Temporal Considerations, which includes the timing, duration, and season of the project 
phases. 
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For each of these four project components, a comprehensive list of reasonable elements (options and 
variations within a project component) was developed in coordination with the BLM Interdisciplinary 
Team, Cooperating Agencies, and EIS Contractor Staff.   
 
Individual alternatives were assembled by combining one element of each project component into an 
alternative package.   Panel Placement elements (e.g., 5.9 miles of panels, 4.8 miles of panels, etc.) 
served as the foundation for each alternative.  Five basic panel configurations resulted from this 
methodology, including a no action scenario (0.0 miles).  The resulting range of reasonable alternatives 
is described in Chapter 2 and summarized in Table S‐2.  (A more detailed description of the alternative 
development process is provided in Appendix B.) 
 

ALTERNATIVES CONSIDERED IN THE EIS 

Six separate action alternatives and the No Action Alternative are described and analyzed in the 
remainder of this EIS.   
 
Table S‐2. Summary of EIS Alternatives 

No Alternative 1  Alt. Alt. 
Action 1a 1c 1d 2 3 4 

PA
N

EL
S 

  

5.9 miles at 8 sites 
 

x x x 
   

4.8 miles at 5 sites 
    

x 
  

4.1 miles at 8 sites 
     

x 
 

1.4 miles at 4 sites 
      

x 

TR
AN

S 

  

No Accel/Decel Lanes at 
Harvey Bridge  

x 
    

x 

Temporary Accel/Decel Lanes 
at Harvey Bridge   

x x x x 
 

VI
SI

TO
R

 M
AN

AG
EM

EN
T 

R
at

io
ni

ng
 

Existing boat rations  x  x x x x 

New, temporary rations* 
  

x 
    

AH
R

A 
Si

te
s 

AHRA sites open, existing 
uses permitted; standard  

SP entrance fees apply 
 x   x x x 

AHRA sites open, OTR-
related rec. uses only; event-

only fees applied   
x 

    

Close AHRA rec. sites;  
lump sum payment to  

offset revenue loss 
   x    

St
ag

in
g/

In
fo

 

Parkdale  x x x x x  
Texas Creek  x x x x x x 

Vallie Bridge 
 

x x x x  x  x

Fremont Road 
 

x x x x x x 

Salida 
 

x x x x x x 
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No Alternative 1  Alt. Alt. 
Action 1a 1c 1d 2 3 4 

TE
M

PO
R

AL
 

C
on

st
. 

D
ur

at
io

n Two years 
 

x x 
 

x x 
 

One year 
   

x 
  

x 

Vi
ew

in
g 

W
in

do
w

 

Two weeks  x  x x x x 

Three weeks 
  

x 
    

Vi
ew

in
g 

Se
as

on
 June/July     

x 
  

August  
x x 

  
x x 

September    x    

   

*New rations would apply during the last two weeks of blossoming, exhibition, and the first week of demobilization (5 
weeks total). 

 

1.  Applicant’s Proposed Project (Alternative 1a) 

As proposed by the applicant, Over The River™ would consist of approximately 5.9 miles of fabric panels 
suspended above the Arkansas River in eight areas within a 42‐mile stretch of river between Salida and 
Cañon City.  The fabric panels would be supported above the river by a system of cables and anchors.  
The exhibit is proposed for a 2‐week display and viewing period.  The proposed art exhibit is a no‐fee 
visitor event and includes no viewing charge.  At the end of the 2‐week exhibition period, the system of 
cables and anchors and other above‐ground materials would be removed and recycled.  The applicant 
would be responsible for restoring the river corridor to BLM standards per the terms and conditions 
defined in a land use authorization.  
 
The installation, exhibition, and removal phases are projected to attract 416,000 visitors over an 
approximately three‐year period, including 344,000 visitors during the 2‐week exhibition proposed for 
the first half of August.  
 
a.  Installation 

Each panel display would consist of a series of ground anchors, anchor transition frames (ATF), steel 
cables and carabiners, and fabric panels. The installation phase would be accomplished in five 
progressive stages: (1) survey anchor points, (2) install anchors, (3) install ATFs, (4) install cables, and 
(5) install fabric panels.   
 
Installation would be scheduled to occur over a 28‐month period (approximately); this timeframe 
includes several seasonal avoidance periods and/or nighttime construction periods to avoid resource‐
specific concerns.  No visitor amenities would be offered during installation. 
 
Table S‐3.  Alternative 1a Installation Timeframes (based on a June 2011 Record of Decision [ROD]) 

Installation Stage Duration Est. Beginning Date 

Anchor surveys 15 months June 2011 
Anchor drilling 14 months June 2011 
ATF installation 8 months November 2012 
Cable/carabiner installation 2 months June 2013 
Blossom of fabric panels 7 days July 2013 
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The total level of effort for installation is estimated to be 3,000 crew work days.  At a minimum, four, 
four‐man crews would be working in the corridor during the installation phase. However, project 
support and management staff would also be present at the panel work sites and throughout the 
project area, in general.  It is estimated that 20 to 30 people would be working in the project corridor for 
the duration of the installation phase.   
 
It is estimated that US 50 lane closures would occur on 380 days over the 28‐month installation period 
when crews are working on the highway side of the river.  This timeframe includes seasonal avoidance 
periods and/or nighttime construction periods to avoid resource‐specific concerns.  
  
b.  Exhibition 

The exhibition period would begin when installation of the art is complete; no construction or 
installation activities would occur during this phase of the project.    
 
The Artists would not require or collect admission fees for viewing.  The Artists intend for visitors to 
view the art by raft, kayak, or other watercraft from the river, or by automobile from the highway.  
Pedestrian access to the exhibit would be limited to the Parkdale Viewing Center.  Bicyclists would only 
be permitted in the corridor Monday through Thursday.   
 
c.  Removal / Restoration 

Removal of the physical features of the work of art would commence immediately after the exhibition 
period and would be completed within approximately three months, weather permitting.  No visitor 
amenities would be offered during the removal period.  
 
Removal of the exhibit would consist of breaking down the temporary visitor information and viewing 
area facilities, and removing all above‐ground hardware and fabric elements of the exhibit.   
 
d.  Visitation Projections and Arrival Patterns 

An independent visitation projection was produced for the purposes of conducting the impact 
comparisons presented in this document.  (A detailed report of visitation projections is provided in 
Appendix C.)  This analysis is inclusive of general tourism or other area attraction visitors, but does not 
include local, residential, or commercial traffic viewers.  Visitation is estimated at 344,000 visitors for 
Alternative 1a during the 2‐week exhibition period.   
 
It is anticipated that approximately 80% of visitors would arrive from the east, travelling westbound 
through the corridor; the remaining 20% would travel eastbound through the corridor.  The majority of 
visitors would arrive via private vehicles, such as passenger cars or vans.   
 
e.  Event Visitor Information Centers and Visitor Facilities 

During the Exhibition period, the Fremont Road Information Center, Parkdale Viewing Center, Texas 
Creek Limited Rest Stop, Vallie Bridge Limited Rest Stop, and Salida Information Center would be 
temporarily developed, staffed, and operated.   
 
In addition to the OTR event visitor information centers and the rest stop, all AHRA recreation sites in 
the project corridor would remain open to the public, including OTR visitors, for the duration of the 
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exhibition period, and existing recreational activities would be permitted to continue.  The standard 
park entrance fees would apply to all vehicles entering the AHRA ($6.00/vehicle).   
 

2.  Alternative 1c 

Alternative 1c includes the same panel arrangement as the Artists’ Proposed Action (Alternative 1a). The 
following project components would vary from the Proposed Action for this alternative:  
 

 Alternative 1c would impose new, temporary, or event‐only commercial boat rations during the 
exhibition period, which would allow higher than normal levels of boating use.  The new 
temporary rationing system would allow boating levels to occur up to the defined carrying 
capacity for each segment of the river without being accounted for in subsequent years’ rationing.   

 Under Alternative 1c, visitation to all AHRA sites located along US 50 would be open to OTR‐
related visitation uses only.  Temporary, event‐only use fees would apply.  

 Alternative 1c would use a 3‐week (21‐day) viewing period.   

 Visitation during the exhibition period would increase to 439,000.   

 

3.  Alternative 1d 

Alternative 1d includes the same panel arrangement as the Artists’ Proposed Action (Alternative 1a). 
The following project components would vary from the Proposed Action for this alternative:  
 

 Under Alternative 1d, visitation to all AHRA sites located along US 50 would be closed to the public 
and/or OTR‐related visitation uses. State Parks would require a lump sum payment from the 
applicant to offset revenue lost by closing fee areas in addition to the Special Activity Agreement 
fee.   

 Under Alternative 1d, the 2‐week viewing period would occur during early to mid‐September 
(ending no later than September 21).  

 Alternative 1d would utilize an accelerated construction schedule.  Project installation would be 
compressed into approximately one year.   

 Visitation during the exhibition period would decrease to 224,000.   

 

4.  Alternative 2 

Alternative 2 varies from the Artists’ Proposed Action (Alternative 1a) in that it would include only the 
Artists’ proposed panels located east of Texas Creek, a total of approximately 4.8 miles of panels at five 
sites in the project corridor.  This would be a reduction of 1.1 miles and three sites relative to the 
Proposed Action. The panel configuration in this alternative was reduced to address Cooperating Agency 
concerns regarding panel placement west of Texas Creek. Specifically, the Cooperating Agencies 
expressed concerns regarding potential impacts to residents in more populated areas of the upper 
canyon during all project phases, and potential safety concerns in the Tunnel section. This option would 
alleviate construction disturbances and most exhibition phase traffic from populated areas in the upper 
canyon; however, the removal of all panels west of Texas Creek would not alleviate commuter impacts 
for eastbound commuters. Additionally, under Alternative 2, the 2‐week viewing period would occur 
sometime in the period June 21‐July 14.  Visitation during the exhibition period would increase to 
361,000. All other design elements of Alternative 2, including installation and removal techniques and 
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exhibition period details (viewing areas, traffic management, and transportation), would be the same as 
described for Alternative 1a. 
 

5.  Alternative 3 

The Alternative 3 panel configuration would eliminate 1.8 miles of panels from the Artists’ Proposed 
Action.  This alternative would include a total of 4.1 miles of panels at eight sites in the project corridor.  
The Alternative 3 panel configuration would eliminate selected panels throughout the corridor to reduce 
potential impacts to bighorn sheep populations and raptor nesting and roosting sites. Other species, 
including migratory birds and bats, were also considered in the development of this alternative. 
Visitation during the exhibition period would decrease to 320,000. 
 
All other elements of Alternative 3, including installation and removal time frame and techniques, and 
exhibition period details (viewing areas, traffic management, and transportation), would be the same as 
described for Alternative 1a, unless otherwise noted. 
 

6.  Alternative 4 

The Alternative 4 panel configuration varies substantially from Alternative 1a.  Alternative 4 would 
include a total of 1.4 miles of panels at four sites in the project corridor (Map 2‐6 and Table 2‐11).  The 
Artists’ proposed panel configuration was reduced to eliminate panels from the Arkansas Canyonlands 
ACEC. The ACEC was designated “to protect, enhance, and interpret the significant scenic, historic, and 
archaeological values; the threatened and endangered peregrine falcon; key raptor habitat area; 
bighorn sheep habitat; and important fisheries,” (BLM 1996).  
 
This reduction in panel length would require less than the 28‐month construction period identified for 
Alternative 1a.  Alternative 4 assumes construction duration of approximately 14 months.  Additionally, 
the reduction in panels is expected to result in a decrease in visitation to the project corridor, and would 
change viewing patterns and key visitation areas relative to those described under the other 
alternatives.  Visitation during the exhibition period would decrease to 141,000. Under Alternative 4, 
visitor facilities and amenities would be available at the Fremont Road Information Center, Texas Creek 
Limited Rest Stop, Vallie Bridge Limited Rest Stop, Salida Information Center and at AHRA recreation fee 
sites.  Alternative 4 would not include the Parkdale Viewing Center.  
 

AFFECTED ENVIRONMENT 

The Arkansas River is situated in a canyon setting surrounded by hilly, steep terrain.  U.S. Highway 50 
(US 50) and the Union Pacific Railroad (UPRR) parallel the river through the entire Project Area.  Access 
to and through the Project Area is limited to US 50, which is the primary access to all recreation sites 
and residential areas within the Arkansas River corridor and serves as a major thoroughfare for east‐
west travel in central Colorado.  Between Cañon City and Salida, Colorado, State Highway (SH) 9 east of 
Parkdale and Colorado SH 69 at Texas Creek provide access to and from US 50 in the Project Area.  
Although Cañon City and Salida are the nearest incorporated population centers, several smaller 
residential communities are located along or are adjacent to the river corridor, including Wellsville, 
Swissvale, Howard, Coaldale, Cotopaxi, Texas Creek, and Parkdale.   
 
The footprint of the proposed project would encompass approximately 310 acres.  The majority of the 
Project Area is located in Fremont County; however, a small portion at the western end of the project is 
also located in Chaffee County.  Although the great majority of the proposed project would be located 
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on BLM‐administered lands, some project elements would be on lands owned by the Colorado State 
Land Board (SLB), private lands, and lands cooperatively managed by Colorado State Parks (State Parks) 
in the Arkansas Headwaters Recreation Area (AHRA) (Map 1‐2).  The AHRA is a nationally significant 
multiple‐use resource that provides a variety of recreational opportunities and serves as a regional hub 
for outdoor recreational pursuits.  
 
Approximately 80% of the area encompassed by the proposed project would be located in the Arkansas 
Canyonlands Area of Critical Environmental Concern (ACEC), a BLM‐specific designation that recognizes 
areas where special management attention is needed to protect and prevent irreparable damage to 
outstandingly remarkable values. The Arkansas Canyonlands ACEC contains scenic, historic, and cultural 
values; and key habitat for raptor, bighorn sheep, and fisheries.  The panel sites on the eastern end of 
the project (the area nearest to Cañon City) would occur within parts of the ACEC, including the Spike 
Buck, Three Rocks, Maytag, and Texas Creek panel sites as well as the majority (but not all) of the 
Parkdale panel site (Map 1‐2). 
 
The Arkansas River corridor has retained its natural characteristics even though it has been modified by 
a railroad, a busy highway and substantial agricultural, residential, and commercial development along 
much of its length.  The Arkansas River has a significant and vital impact on the valley’s economy and 
beyond because of water rights for irrigation, municipal and industrial purposes, and for the sale and 
storage of water. Also, because of its natural beauty, biological productivity, steep gradient and diversity 
of river environments, the Arkansas River is very popular with recreationists.   
 
The proposed Project Area would also encompass portions of the Arkansas River Special Recreation 
Management Area (SRMA) and is located adjacent to the McIntyre Hills Wilderness Study Area (WSA). A 
thorough description of these and other resources in the Project Area is provided in Chapter 3.0. 
 

IMPACTS  

1.  Intensity  

The following terms are used to describe the degree, level, or significance of the effect:  
 

 No effect: No discernable effect.  

 Negligible: Effect is at the lowest level of detection and causes very little or no disturbance or 
improvement.  

 Minor: Effect that is slight but detectable, with some perceptible effects of disturbance or 
improvement.  

 Moderate: Effect is readily apparent and has measurable effects of disturbance or improvement.  

 Significant: Effect is readily apparent and has measurable effects of disturbance or improvement 
that are of local, regional or global importance; or sets a precedent for future project undertakings 
by federal agencies.  
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2.  Summary of Impacts 

Alternatives 1a, 1c, and 1d would generally result in more impacts than the other alternatives as more 
area would be disturbed for the project, and more visitation and associated traffic would be projected.  
Alternative 4 would generally result in the least amount of impacts as the associated project disturbance 
would be greatly reduced from the other alternatives considered, and visitation and associated traffic 
would be reduced compared to the other alternatives.   
 
A summary of impact conclusions is presented in Table S‐4, which presents the overall impact ratings 
based on the application of design features proposed by OTR Corp that are presented in Chapter 2.0.  
Based on the impact analyses, additional mitigation measures were identified to minimize or offset 
potential adverse impacts. See Chapter 5. Mitigation measures may be included as conditions of the 
BLM Land Use Authorization or other state or local permits.      
 
A more detailed summary of impacts is presented in Chapter 2.0 (Table 2‐14).  The analysis behind the 
conclusions is discussed in Chapter 4.0. 
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Table S‐4   Impact Summary Table (Impacts are primarily short‐term unless otherwise noted.) 

Resource Area 

No Alternative 1 Alt. 
 

Alt. Alt. 

Action 1a                   1c                1d 2 3 4 

Terrestrial 
Species  

Bighorn sheep (overall) No effect 
Moderate-significant 

(short-long term) 
Moderate-significant 

(short-long term) 
Moderate-significant 

(short-long term) 
Moderate-significant 

(short-long term) Moderate (short-long term) Minor 

Mule deer (overall) No effect Moderate Moderate Moderate Moderate Minor Minor 

Elk (overall) No effect Minor Minor Minor Minor Minor Minor 

Black bear No effect Minor Minor Minor Negligible Minor Minor 

Mountain lion No effect Minor Minor Minor Minor Minor Minor 

Bats No effect Moderate Moderate Moderate Minor Minor Minor 

Fossorial mammals No effect Minor Minor Minor Minor Minor Minor 

Reptiles No effect Minor Minor Minor Minor Minor Minor 

Amphibians No effect Minor Minor Minor Minor Minor Minor 

Avian Species No effect Moderate-significant  Moderate-significant  Moderate-significant  Moderate Moderate-minor Minor 

Aquatic Species No effect Moderate 
Moderate-significant 

(short-long term) Moderate Moderate Moderate Moderate 

Wetlands, Floodplains and Riparian Habitat No effect Moderate Moderate Moderate Moderate-minor Moderate-minor Minor 

Vegetation and Plant Communities No effect Moderate Moderate Moderate Moderate-minor Moderate-minor Minor 

Noxious Weeds and Invasive Species No effect Minor Minor Minor Minor Minor Minor 

Range Resources No effect Moderate-minor Moderate-minor Moderate-minor Moderate-minor Moderate-minor Minor 

Threatened,  
Endangered, 
and Sensitive 
Species  

Big free-tailed bat No effect Minor to moderate Minor to moderate Minor to moderate Minor to moderate Minor to moderate Minor to moderate 

Botta’s pocket gopher No effect Moderate Moderate Moderate Minor Moderate Moderate 

Fringed myotis No effect Minor to moderate Minor to moderate Minor to moderate Minor to moderate Minor to moderate Minor to moderate 

Gunnison’s prairie dog No effect Minor Minor Minor Minor Minor Minor 

Northern river otter No effect Minor to moderate Minor to moderate Minor to moderate Minor to moderate Minor to moderate Minor to moderate 

Townsend’s big-eared bat No effect Minor to moderate Minor to moderate Minor to moderate Minor to moderate Minor to moderate Minor to moderate 

Yuma myotis No effect Minor to moderate Minor to moderate Minor to moderate Minor to moderate Minor to moderate Minor to moderate 

Bald eagle No effect Moderate Moderate Moderate Minor Moderate Moderate 

Barrow’s goldeneye No effect Moderate Moderate Moderate Moderate Moderate Moderate 

Lewis’ woodpecker No effect Moderate Moderate Moderate Minor to moderate Moderate Moderate 

Mexican spotted owl No effect Minor Minor Minor Minor Minor Minor 

Northern Goshawk No effect Minor to Moderate Minor to Moderate Minor to Moderate Minor to Moderate Minor to Moderate Minor to Moderate 

Peregrine falcon No effect Minor to Moderate Minor to Moderate Minor to Moderate Minor to Moderate Minor to Moderate Minor to Moderate 

Flathead chub No effect Negligible to minor Negligible to minor Negligible to minor Negligible to minor Negligible to minor Negligible to minor 

Greenback cutthroat trout No effect Negligible to minor Negligible to minor Negligible to minor Negligible to minor Negligible to minor Negligible to minor 

Southern redbelly dace No effect Negligible to minor Negligible to minor Negligible to minor Negligible to minor Negligible to minor Negligible to minor 

Northern leopard frog No effect Minor to moderate Minor to moderate Minor to moderate Minor to moderate Minor to moderate Minor to moderate 

Colorado checkered whiptail No effect Moderate Moderate Moderate Moderate Moderate Moderate 

Fendler’s false cloak fern No effect Negligible to moderate Negligible to moderate Negligible to moderate Negligible to moderate Negligible to moderate Negligible to moderate 
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Resource Area 

No Alternative 1 Alt. 
 

Alt. Alt. 

Action 1a                   1c                1d 2 3 4 

Arkansas Canyon stickleaf No effect Minor to moderate Minor to moderate Minor to moderate Minor to moderate Minor to moderate Minor to moderate 

Atmosphere, Air Resources, and Air Quality No effect Minor Minor Minor Minor Minor Minor 

Water Resources* No effect Minor Minor Minor Minor Minor Minor 

Soil Resources*  No effect Minor Minor Minor Minor Minor Minor 

Geologic Substrate and Terrain No effect Minor Minor Minor Minor Minor Minor 

Environmental Justice/Protection of Children No effect No effect No effect No effect No effect No effect No effect 

Socioeconomics, Social Impacts No effect Minor-moderate Minor-moderate Minor-moderate Minor-moderate Minor-moderate Minor-moderate 

Public Health and Safety No effect Moderate Moderate Moderate Moderate Moderate Moderate 

Transportation and Traffic No effect Significant  Moderate  
Moderate 

 Moderate  Moderate  Moderate  

Hazardous Materials No effect Negligible Negligible Negligible Negligible Negligible Negligible 

Waste (Nonhazardous) No effect Negligible Negligible Negligible Negligible Negligible Negligible 

 Realty Authorizations and Land Use No effect Minor Minor Minor Minor Minor Minor 

Recreation Resources No effect Significant  Significant  Significant  Significant  Significant  Moderate  

Visual/Aesthetic Resources  No effect Significant  Significant  Significant  Significant  Significant  Moderate  

Wild and Scenic Rivers  No effect No effect No effect No effect No effect No effect No effect 

Special Management Areas (ACEC) No effect Significant  Significant  Significant  Significant  Significant  No effect 

Sounds Resources and Noise No effect Minor Minor Minor Minor Minor Minor 
Cultural, Historic, and Native American Cultural 
Concerns (rating is a range that will be revised following 
further consultation) No effect Minor-Significant 

Minor-Significant 
 

Minor-Significant 
 

Minor-Significant 
 

Minor-Significant 
 

Minor-Significant 
 

Paleontological Resources No effect Moderate-minor Moderate-minor Moderate-minor Moderate-minor Moderate-minor Moderate-minor 

*Rating reflects implementation of identified mitigation. 
 
 
 
 
 
 


